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SUBJECT: Project Update #9; NAS Memphis RFI; Millington, Tennessee; CTO-094 

DATE: February 17, 1995 

DRILLING ACTIVITIES: The third lO-day shift ended Thursday, February 16. All 
monitoring wells planned for the six Assembly A SWMUs have been installed with the exception 
of three Cockfield Formation wells and four pairs (upper and lower) of fluvial deposits wells at 
SWMU 7. These should be. installed by the mid-point of the next lO-day shift. Development 
of all background wells and most of the SWMU 3 has been completed. Development and 
completion (pads and posts) for all wells should be completed by the end of the next shift. 
E/ A&H will begin groundwater sampling immediately after development and completion of the 
wells is completed. 

Three loess wells at SWMU 7 (where the apron prevents direct recharge) and one loess well at 
the background location near the Riding Stables did not yield water. Therefore, these wells (and 
a surface casing at the background location) will be abandoned in accordance with EPA 
(SOP/QAM), State, and Shelby County requirements. The surface casing at the background 
location did not have a well installed through it because the fluvial deposits were only 3 to 4 feet 
thick at that location. 

AERIAL MAPPING: Waymon Meeks, E/A&H GIS Operator, spoke to Atlantic Aerial 
Surveys (AAS) thiS week and was told that the finished product should be ready by the end of 
this month. He will stop in Huntsville, AL next week (while on his way to Charleston) to check 
on their progress (his previously planned visit to AAS did not work out). 

BCP UPDATE: Revisions to the BRAe Cleanup Plan are in progress, with an anticipated 
distribution date of March 2, 1995. 
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ASSEMBLY B SIPs: TDEC, EPA, and USGS comments have been received. Additional
comments are expected from NAS Memphis. Revisions will begin next week.

GRAY AREA INVESTIGATION REPORT: The Draft Gray Area Investigation Report is
nearing completion. The target date for distribution is February 22 or 23 (next Wednesday or
Thursday).

SWMU·45 INTERIM MEASURE: Analytical data for disposal of previously excavated soil
and concrete debris has been provided to NAS Memphis Public Works. When they have
selected disposal facilities, E/A&H will hire a subcontractor to remove and transport the soil and
debris.

INVESTIGATION DERIVED WASTES: Drummed water is being discharged to the sanitary
sewer at the central decon area following analysis and receipt of POTW approval. Drummed
drilling mud and soil from borings with PID hits are being labeled and stored at the permitted
hazardous waste storage facility (Facility 1694). Drummed drilling mud and soil from borings
without PID hits are being stored in a fenced, paved area just south of Facility 1694 and SWMU
40 (Salvage Yard No.1). Disposal options for drummed mud and soil will be determined upon
receipt of analytical data for samples collected during well installation. The first set of results
for samples collected during installation of background wells has been received and is being
reviewed at this time.


